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TRAFFIC CONGESTION RELIEF (TCR) PROGRAM
APPLICATION AMENDMENT APPROVAL

RESOLUTION TAA-02-06
Amending Resolutions TAA-01-03 and TA-01-09

At the June 13, 2002 California Transportation Commission (Commission) meeting, the Commission
will be asked to consider the following Traffic Congestion Relief Program application amendments for
the Contra Costa Transportation Authority (CCTA) and the California Department of Transportation
(Department). The Department recommends the Commission approve the requested actions. A fact
sheet describing each project is attached.

Project #16.2 - Route 4; construct one or more phases of improvements to widen freeway to
eight lanes from Railroad through Loveridge Road, including two high-occupancy vehicle
lanes, and to six or more lanes from east of Loveridge Road through Hillcrest. Amend
application to designate this as Subproject #16.2 - Reconstruct Loveridge Road Interchange
and Widen from Loveridge Road to Somersville Road, update project cost and schedule, and
update financial plan to redistribute funds. Original TCR application approved under
Resolution TA-00-03, as amended by Resolution TAA-01-03. The CCTA isrequesting this
amendment.

Project #41.1 - Route 5; add HOV lanes on Golden State Freeway through San Fernando Valley,
Route 170 (Hollywood Freeway) to Route 14 (Antelope Valley Freeway) in Los Angeles
County. Amend application to designate this as Subproject #41.1 - Construct HOV Laneswith
Mitigating Soundwalls from Route 118 to Route 14, and update project schedule and financial
plan. Original TCR application approved under Resolution TA-01-09. The Department is
requesting this amendment.

Project #41.2 - Route 5; add HOV lanes on Golden State Freeway through San Fernando Valley,
Route 170 (Hollywood Freeway) to Route 14 (Antelope Valley Freeway) in Los Angeles
County. Amend application to designate this as Subproject #41.2 - Construct HOV Lanes from
Route 170 to Route 118, and update project schedule and financial plan. Original application
approved under Resolution TA-01-09. The Department is requesting this amendment.
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Contra Costa Route 4; construct one or more phases of improvements to widen freeway to eight
lanes from Railroad through Loveridge Road, including two high-occupancy vehicle
lanes, and to six or more lanes from east of Loveridge Road through Hillcrest.

($ X 1,000)

Estimated Project Cost: $71,600 TCRP Funds covered by application: $0
$60;000

TCRP Funds — Sub-Project: $14,000 Phases(s) covered by application: All

TCRP Funds for Project #16: $39,000

Lead Agency: Contra Costa Implementing Agency: Same
Transportation
Authority (CCTA)

TCRP funds Allocation requested concurrently with application: $0 for Phase(s): N/A

Advancerequested:  $0

FREEMAN pay

—

SHERMAN /5
WaTERROWL

' &\
P|t15b|.|[g : E-Hmms.:.s ) \ "-‘"'J"EE;;IE_I..'

" Hntloch
vajm ’},u— '.-.uaun

B 1aT

PROJECT LIMITS I B

e #
mp; FOR | GLACK DIAMOND X
FUBOC USEF L MINES

! nea 3
RS 3

Project Summary: The overall project is to widen State Route 4 from Railroad Avenue to Somersville Road.
The overall project has been segmented into two sub-projects for implementation:

Sub-Project #16.1 (Segment 1) — State Route 4 will be widened from 4 lanes to 8 lanes between 1.4 kilometers
west of Railroad Avenue to Loveridge Road, including 2 high-occupancy vehicle lanes and preserve the median
for future BART service. The Railroad Avenue interchange will be rebuilt as well as the Harbor Street
overcrossing. This segment is being constructed in stages and the early stages are under construction. (Total
Project = $88,500,000, including $25,000,000 TCRP and $63,500,000 from other sources)

Sub-Project #16.2 (Segment 2) — Loveridge Road interchange will be reconstructed to accommodate State
Route 4 widening from 4 lanes to 8 lanes including 2 HOV lanes and a median for future BART. Six-lane
widening in the median will continue from Loveridge Road to Somersville Road. (Total Project =
$71,600,000, including $14,000,000 TCRP and $57,600,000 from other sources)

Amendment Summary: This major amendment creates two sub-projects and updates the project schedule and
financial plan for Sub-Project #16.2. This amendment will extend the schedule for all Phases and updates the
project cost. $4,600,000 of TCRP funds are reprogrammed from Phase 2 and programmed to Phase 3
($300,000) and Phase 4 ($4,300,000).

Reason for Change: The project environmental phase is encountering delays due to additional coordination
required with the resource agencies and longer review times by FHWA. This resulted in increased cost to keep
consultants on board to follow up with FHWA and coordinate reviews. The environmental delay will cause delays
in subsequent phases of work. The increase for right-of-way is based on CCTA's right-of-way experience with
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adjacent project and property values along the corridor. The construction cost estimate was increased to reflect
increased cost to deal with a railroad spur (relocate vs. abandon and provide alternative means) and to increase
the contingency given that design is not complete. Local funds (Sales Tax) and STIP-RIP funds will be used to
cover the cost increases. The schedule is also adjusted to reflect the planned Ready-to-List and Right-of-Way
Certification dates.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Environmental Document 3/01 9/02 $2.600
8/02 $2,000

2 PS&E 6/02 4/04 $5,000
12/03 $4.600

3 Right of way acquisition, relocation assistance, etc. 9/02 6/04 $11,100
6/02 12/03 $8,900

4 Construction contracts & enaineering. etc. 7/04 9/06 $52.900
4/04 6/06 $44.500

Total: $71,600

$60,000

Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $9,000 $5,000 $14,000
$4.600 $8,700 $700
Proposed
STIP-IIP State Committed $3,000 $3,000
Proposed
STIP-RIP State Committed $27,000 $27,000
Proposed $24 000 $24.000
Measure C Federal Committed $2,600 $5,000 $2,100 $17,900 $27,600
$2;,000 $2,000
Proposed $200 $16.800 $17.000
Committed $2,600 $5,000 $11,100 $52,900 $71,600
Totals: $2,000 $4.600 $8,700 $3,700 $19.000
Proposed $200 $40.800 $41.000
Totals: $2,600 $5,000 $11,100 $52,900 $71,600

Prior TCRP Action: Original application was approved on December 5, 2000 (TA-00-03) for $39,000,000 for all
Phases. Major amendment was approved on May 2, 2001 (TAA-01-03) to change the funding plan with no
change in total cost.

Status of Conditions: No conditions set.

Discussion/lssues: No Issues.
Project fully funded

Recommend Approval with the following condition:

Allocation of capital funds contingent upon CTC review of the final Environmental Document and approval
for future consideration of funding.
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Los Angeles Route 5; add HOV lanes on Golden State Freeway through San Fernando Valley, Route
170 (Hollywood Freeway) to Route 14 (Antelope Valley Freeway) in Los Angeles
County.
($ X 1,000)
Estimated Project Cost: $45,684 TCRP Funds covered by application: $0
$32;560
TCRP Funds — Sub-Project: $40,175 Phases(s) covered by application: 2,34
$20.950
Total TCRP for Project 41: $50,000
Lead Agency: Caltrans Implementing Agency: Same
TCRP funds Allocation requested concurrently with application: ~ $0 for Phase(s): N/A

Advancerequested:  $0
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Project Summary: The overall project involves the construction of one High Occupancy Vehicle (HOV) lane in
each direction in the median on Route 5, from Route 170 to Route 14. The project also involves constructing new
soundwalls on each side of freeway; widen several undercrossings; ramp improvements; reconstruction of the
Route 5/170 Interchange to provide direct HOV connectors between Route 5 and Route 170.

Amendment Summary: This major amendment creates two sub-projects, and updates project schedules and
financial plans for both:
Sub-Project #41.1: Segment 1, Route 118 to Route 14 — HOV lanes with mitigating soundwalls
(Total Project = $45,684,000, including $40,175,000 TCRP and $5,509,000 from other sources).
Sub-Project #41.2: Segment 2, Route 170 to Route 118 — HOV lanes. (Total Project = $151,733,000,
including $9,825,000 TCRP and $141,908,000 from other sources).

This application covers Sub-Project #41.1 — Segment 1, Route 118 to Route 14. This major amendment will add
m|t|gat|ng soundwalls to the scope of the project. Stage construction results in the following schedule changes:
Extend the completion of Phase 2 from October 2002 to June 2004 and increase the cost from
$2,610,000 to $4,259,000.
Extend the completion of Phase 3 from September 2002 to June 2004 and decrease the cost from
$1,200,000 to $1,100,000.
Extend the completion of Phase 4 from February 2005 to June 2006 and increase the cost from
$28,750,000 to $40,325,000.
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Reason for Change: To include the construction of mitigating soundwalls in the scope of the HOV project.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Project Report, Environmental Document 1/96 2197
2 PS&E 7/01 6/04 $4,259
10/02 $2,610
3 Utility Relocation 7/01 6/04 $1,100
9/02 $1.200
4 Construction 12/02 6/06 $40,325
3/03 2/05 $28.750
Total: $45,684
$32,560
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $1,649 $1,100 $37,426 $40,175
Proposed
STIP-RIP State Committed
Amendment $2,899 $2,899
Proposed
Prop C Measure Committed $1,300 $1,300
Proposed
RSTP Federal Committed $1,310 $1,310
Proposed
Committed $4,259 $1,100 $37,426 $42,785
Totals: $2:610 $1.200 $28,750 $32,560
Amendment $2,899 $2,899
Proposed
Totals: $4,259 $1,100 $40,325 $45,684

Prior TCRP Action: Original application was approved for Project #41 on June 6, 2001 (TA-01-09) for
$50,000,000 for Phases 2, 3, and 4.

Status of Conditions: No previous conditions set.

Discussion/Issues: Project is fully funded. A concurrent STIP Amendment is being proposed to reprogram
existing STIP-RIP funds. The STIP Amendment is to revise programming for various 2002 STIP projects in Los
Angeles County. Project is CE under NEPA/CEQA. Notice of Exemption is on file. The Regional Transportation
Plan documentation is on file. Soundwall construction is to begin after the completion of the HOV lanes. A prior
allocation of $21,250,000 ($11,252,000 — Phase 2 and $9,998,000 — Phase 3) was made to Project #41. With
this amendment, the funds will be reallocated to Project #41.1 and #41.2. $2,749,000 will be reallocated to
Project 41.1 for Phases 2 and 3 ($1,649,000 — Phase 2 and $1,100,000 — Phase 3). $9,825,000 will be
reallocated to Project #41.2 for Phases 2 and 3 ($4,027,000 — Phase 2 and $5,798,000 Phase 3). The remaining
$8,676,000 will be de-allocated from the project.

Recommend Approval with the following condition:
Project approval is subject to approval by the CTC of STIP Amendment 02S-011 and if the STIP
Amendment is not approved consistent with the TCRP application, the Department shall return with an
amended TCRP application to update the project-funding plan.
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Los Angeles Route 5; add HOV lanes on Golden State Freeway through San Fernando Valley, Route
170 (Hollywood Freeway) to Route 14 (Antelope Valley Freeway) in Los Angeles
County.
($ X 1,000)
Estimated Project Cost: $151,733 TCRP Funds covered by application: $0
$140.860
TCRP Funds — Sub-Project: $9,825 Phases(s) covered by application: 2,34
$20,050
Total TCRP for Project #41 $50,000
Lead Agency: Caltrans Implementing Agency: Same
TCRP funds Allocation requested concurrently with application:  $0 for Phase(s): N/A

Advancerequested:  $0
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Project Summary: The overall project involves the construction of one High Occupancy Vehicle (HOV) lane in
each direction in the median on Route 5, from Route 170 to Route 14. The project also involves constructing new
soundwalls on each side of freeway; widen several undercrossings; ramp improvements; reconstruction of the
Route 5/170 Interchange to provide direct HOV connectors between Route 5 and Route 170.

Amendment Summary: This major amendment creates two sub-projects, and updates project schedules and
financial plans for both:
Sub-Project #41.1: Segment 1, Route 118 to Route 14 — HOV lanes with mitigating soundwalls (Total
Project = $45,684,000, including $40,175,000 TCRP and $5,509,000 from other sources).
Sub-Project #41.2: Segment 2, Route 170 to Route 118 — HOV lanes. (Total Project = $151,733,000,
including $9,825,000 TCRP and $141,908,000 from other sources).

This application covers Sub-Project #41.2 — Segment 2, Route 170 to Route 118. This major amendment
reduces the amount of TCR funds for this Segment from $20,050,000 to $9,825,000 and makes updates the
schedule. The 2002 STIP Adoption (G-02-04) on April 4, 2002 programmed $140,534,000 of STIP -RIP Funds for
Phases 3 and 4.

Reason for Change: Segment 1's scope increased to include the construction mitigating soundwalls. To keep
Segment 1 fully funded, $10,225,000 is transferred from this segment. The schedule is adjusted to reflect the
programming of construction funds in Fiscal Year 06/07 in the 2002 STIP Adoption (G-02-04).
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Cost and Schedule ($ x 1,000)

June 13, 2002
Reference Item 2.1¢(2)

Phase Scope Start End Cost
1 Project Report, Environmental Document 1/98 12/00 $0
$2,799
2 PS&E 1/01 7/06 $12,740
ol 9/03
3 Utility Relocation 7/01 7/06 $13,685
11/03 $13,690
4 Construction 1/07 12/09 $125,308
9/04 11/97
Total: $151,733
$154.528
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $4,027 $5,798 $9,825
Proposed
STIP-RIP State Committed $7,887 $132,647 $140,534
Amendment $4,440 $0 ($7,339) ($2,899)
Proposed
Prop C Measure Committed $489 $489
$320 $170 $490
Proposed
RSTP Federal Committed $3,784 $3,784
Proposed
Other TBD Committed
Proposed $4.892 $111.640 $116532
Committed $8,300 $13,685 $125,308 $147,293
Totals: $2.790 $12.740 $8798 $24.328
Amendment $4,440 $0 ($7,339) ($2,899)
Proposed $4.892 $111.640 $116,532
Totals: $0 $12,740 $13,685 $125,308 $151,733

Prior TCRP Action: Original application was approved for Project #41 on June 6, 2001 (TA-01-09) for
$50,000,000 for Phases 2, 3, and 4.

Status of Conditions: No previous conditions set.

Discussion/lssues: Project is fully funded. A concurrent STIP Amendment is being proposed to reprogram

existing STIP-RIP funds. The STIP Amendment is to revise programming for various 2002 STIP projects in Los
Angeles County. Environmental Document (Negative Declaration) approved by CTC on May 2, 2001 (E-01-21).
Environmental and Regional Transportation Plan documentation is on file. A prior allocation of $21,250,000
($11,252,000 — Phase 2 and $9,998,000 — Phase 3) was made to Project #41. With this amendment, the funds
will be reallocated to Project #41.1 and #41.2. $2,749,000 will be reallocated to Project 41.1 for Phases 2 and 3
($1,649,000 — Phase 2 and $1,100,000 — Phase 3). $9,825,000 will be reallocated to Project #41.2 for Phases 2
and 3 ($4,027,000 — Phase 2 and $5,798,000 Phase 3). The remaining $8,676,000 will be de-allocated from the
project.

Recommend Approval with the following condition:
Project approval is subject to approval by the CTC of STIP Amendment 02S-011 and if the STIP
Amendment is not approved consistent with the TCRP application, the Department shall return with an
amended TCRP application to update the project-funding plan.
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CALIFORNIA TRANSPORTATION COMMISSION
Approval of Traffic Congestion Relief Program
Project Application Amendment

RESOLUTION TAA-02-06
Amending Resolutions TAA-01-03 and TA-01-09

WHEREAS the Traffic Congestion Relief Act of 2000 (herein after referred to as
“statute”), which was established by Chapters 91 (AB 2928) and 656 (SB 1662) of the
Statutes of 2000, establishes the Traffic Congestion Relief Program, providing $5.39
billion for projects throughout the State of California to reduce traffic congestion, provide
for safe and efficient movement of goods, and provide system connectivity; and

WHEREAS in accordance with Government Code Section 14556.11 the California
Transportation Commission (Commission) has adopted guidelines, in consultation with
the Department of Transportation (Department) and regional agencies, to implement the
Traffic Congestion Relief Program (TCRP); and

WHEREAS the statute and guidelines require applicants to specify full and complete
project applications, including scope, cost and schedule, financia plans and funding
sources, and

WHEREAS on December 5, 2000, the Commission approved Resolution TA-00-03
approving TCRP Project #16 - Route 4, for $39,000,000 to the Contra Costa
Transportation Authority (CCTA) for Phase 1 — Environmental and Permits (ENV),
Phase 2 — Plans, Specifications and Estimates (PS& E), Phase 3 — Right of Way (ROW),
and Phase 4 — Construction (CON), with a subsequent amendment approval under
Resolution TAA-01-03 to update the funding plan, with no change in total cost; and

WHEREAS the Department and the CCTA have determined that the construction
activities originally approved under TCRP Project #16 will be best implemented in two
sub-projects; Sub-project #16.1 — Route 4, Widening 1.4 kilometers west of Railroad
Avenue to Loveridge Road, and Sub-Project #16.2 — Route 4, Reconstruct Loveridge
Road Interchange and Widen from Loveridge Road to Summersville Road; and

WHEREAS the CCTA has submitted a revised application for TCRP Sub-Project #16.2 —

Route 4, Reconstruct Loveridge Road Interchange and Widen from Loveridge Road to
Summersville Road, to reflect the revised implementation strategy, schedule, and funding
plan; and

WHEREAS on June 6, 2001, the Commission approved Resolution TA-01-09 approving
TCRP Project #41 — Route 5, for $50,000,000 to the Department for Phase 2 - PS& E,
Phase 3— ROW, and Phase 4 — CON; and
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WHEREAS the Department has determined that the construction activities originally
approved under TCRP Project #41 will be best implemented in two sub-projects;
Subproject #41.1 - Construct HOV Lanes with Mitigating Soundwalls from Route 118 to
Route 14, and Subproject #41.2 - Construct HOV Lanes from Route 170 to Route 118;
and

WHEREAS the Department has submitted revised applications for TCRP Subproject
#41.1 - Congtruct HOV Lanes with Mitigating Soundwalls from Route 118 to Route 14,
and Subproject #41.2 - Construct HOV Lanes from Route 170 to Route 118, to reflect the
revised project schedules and funding plans.

NOW THEREFORE BE IT RESOLVED the Commission does hereby approve the
following three TCRP project application amendments as submitted, with subsequent
clarifications and revisions:

Project #16.2 - Route 4; construct one or more phases of improvements to widen
freeway to eight lanes from Railroad through Loveridge Road, including two high-
occupancy vehicle lanes, and to six or more lanes from east of Loveridge Road
through Hillcrest — Reconstruct Loveridge Road Interchange and Widen from
Loveridge Road to Summersville Road. Update schedule and project costs, and
redistribute funds.

Lead agency: Contra Costa Transportation Authority

Implementing agency: CCTA

Project #41.1 - Route 5; add HOV lanes on Golden State Freeway through San
Fernando Valley, Route 170 (Hollywood Freeway) to Route 14 (Antelope Valley
Freeway) in Los Angeles County — Construct HOV Lanes with Mitigating
Soundwalls from Route 118 to Route 14. Update project schedule and financial plan.
Lead Agency: California Department of Transportation (Department)

Implementing Agency: Department

Project #41.2 - Route 5; add HOV lanes on Golden State Freeway through San
Fernando Valley, Route 170 (Hollywood Freeway) to Route 14 (Antelope Valley
Freeway) in Los Angeles County — Construct HOV Lanes from Route 170 to Route
118. Update project schedule and financia plan.
Lead Agency: California Department of Transportation (Department)
Implementing Agency: Department;

and

BE IT FURTHER RESOLVED that for TCRP Project #16.2, an allocation of capital
funds is contingent upon Commission review of the final Environmental Document and
approva of future consideration of funding; and

BE IT FURTHER RESOLVED that project approva for TCRP Project #41.1 and for
TCRP Project #41.2 is subject to approval by the Commission of STIP Amendment
02S-011; and
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BE IT FURTHER RESOLVED that if STIP Amendment 02S-011 is not approved
consistent with the TCRP applications, the Department shall return with an amended
TCRP applications to update the project funding plans,; and

BE IT FURTHER RESOLVED that al lead agenu&s shall prowde the Commission and
the Department with a progress report on April 1% and October 1% of each year on actual
expenditures and status of work, until the projects have been completed; and

BE IT FURTHER RESOLVED that this TCRP project application approval by the
Commission reserves the State funding for the projects as specified by the statute, and
allows the applicant agencies to incur costs in accordance with the approved project
application, statute and guidelines; and

BE IT FURTHER RESOLVED that CTC Resolutions TAA-01-03 and TA-01-09 are
hereby amended.



